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1. Fatigue Tests at Consoles 
The Air Force through the ADES JPO have expressed an interest in 
measuring the fatigue of console operators in SAGE System Direction and 
Combat Centers. B. E. Morriss requested action from Group 61. No work 
has been done at Lincoln towards measuring this factor. 
S. H. Dodd briefly discussed the opinion of Dr. Frick on this subject. 
There has been a history of inadequacy of such tests. It is difficult 
to achieve testing conditions which are analogous to operational condi-
tions, thus making correlation of results difficult. It is therefore 
felt that such tests may have little meaning. 
While such tests may not produce worthwhile results, it was indicated 
that this factor may be extremely important at the time SAGE becomes 
operational. In any event., the Air Force must have some criteria on 
which to base its manpower and duty period planning. 
J. A. O'Brien stated that it has proved difficult to get airmen who 
are good subjects for such an investigation because of the pre-conditioned 
attitude of these men. 
Since it 3eems desirable to get a good answer if possible, efforts 
will be made to determine action in this direction. R. R. Everett will 
discuss this with Dr. Frick. 
2. FST-2 Schedules 
H. E. Anderson br ief ly discussed the placement of in i t ia l Burroughs1 
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service test models of FST-2. He stated that it had been decided that 
the first two service test models would be placed at South Truro and 
Bath, respectively, in order to have an operational experimental subsec-
tor containing two heavy radars by 1 April 1956. Division 2 has requested 
information on whether the third service test model FST-2 should be 
placed at Texas Tower #2 or at Montauk. Division 6 had previously re-
quested that it be placed on Texas Tower #2. 
The question of whether an experimental subsector, consisting of 
heavy radars at South Truro and Bath,, would be typical of a SAGE sub-
sector was considered. R. R. Everett felt that it might be better to 
place the first service test model FST-2 at Montauk in order to determine 
the adequacy of the ADC radar at that site. S. H. Dodd proposed that 
the question of proving the adequacy of the ADC radars might be balanced 
against the importance of proving that the system is workable. J. A. 
O'Brien stated that there is a better chance of having a working system 
by initially using the Bath site. 
On the problem of Montauk versus Texas Tower #2 for the third service 
test model FST-2, J. F. Jacobs stated that there would be more room for 
operational tests over an ocean area than there would be over a land 
area and for this reason it might be desirable to place the third FST-2 
on Texas Tower #2. It was further stated that use of Texas Tower #2 
would produce a triangular pattern providing overlap. It was decided 
that the entire problem of allocation of the service tests models of 
AN/FST-2'S should be studied and that Anderson would consult with R. R. 
Everett, Group 61, and C. R. Wieser. 
3. Index Registers for ID-1 
J. A. O'Brien inquired as to the status of the two additional index 
r e g i s t e r s for XD-1. He stated that the IBM people here at Lexington 
had made a l l necessary plans for inclus ion of th i s additional equipment. 
However, they have been s p e c i f i c a l l y ordered not to make any equipment 
changes to date. 
The dates which IBM had announced at the ADES Status Meeting were 
discussed. IBM stated they would del iver the reg i s t ers on 31 October 
1955 *nd have them operational by 15 November 1955* 
I t was decided that S. H. Dodd would prepare a l e t t e r for Jay W. 
Forrester's s ignature, indicat ing the importance of obtaining the ad-
d i t iona l index r e g i s t e r s for XD-1 on schedule (operational by 1 October) 
and recommending that the index reg i s t ers from the XD-2 machine be pro-
vided for t h i s purpose. This l e t t e r w i l l then be transmitted to Crago 
of IBM. 
5. Display System Status 
B. E. Morriss b r i e f l y reported on the meeting held at WE-ADES on 
12 August to d i scuss changes to the XD-1 display system and t o se t up 
a procedure for obtaining contractual coverage for these changes. Ho 
stated that IBM indicated that the XD-1 display system could not be com-
ple ted according to the l a t e s t spec i f i ca t ions released by Lincoln Labor-
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atory (6M-3583 through 6M-3587 AN/FSQ-7 XD-1 Console Equipment and Label 
Layout) unt i l the end of March 1956. IBM was not a b l e to define the 
original work required for the display system and, further, has no go 
ahead to do any work on incorporating the l a t e s changes. 
I t was indicated that IBM has done no ordering for f i f t e e n push 
button switches for either XD-1 or the production system. 
IBM expects to be able to provide schedules within two weeks to i n -
dicate when the display system for XD-1 can be completed. I t i s expected 
that these schedules w i l l show a completion date considerably l a t er than 
1 January 1956. 
Agreement was reached at the New York meeting as to what has been 
completed to date on the display system and what additional work remains 
t© be done. 
Jay W. Forrester indicated that i t would be desirable for the ADES 
organization to place a man f u l l time on .h i s problem to find out why 
the schedule dates cannot be met and what can be done about expediting 
the completion of the XD-1 display system. He proposed discussions 
with Dr. Holloway and Mr. Schwartz of ADES to t h i s end. 
5 . XD-1 Contract for the Coming Year 
B. E. Morriss stated that some discuss ion, as to the next XD-1 
contract with IBM, was held at the New York meeting l a s t Friday. The 
best solution which was discussed was an extension of the present con-
trac t with provisions for maintenance and r e l i a b i l i t y work. The Air 
Force stated that a l l changes t o XD-1 would have to go through the ECP 
procedure. I t was proposed by the Air Force that a procedure could be 
arranged such that an ECP could be approved within a few days. To 
implanent such action the Air Force would provide personnel at Lincoln 
Laboratory who would have the authority to approve ECP's. The fact 
that the Air Force requires cost estimates before approval can be given 
to an ECP may delay such act ion since only the accounting department of 
IBM can provide cos t est imates . 
6 . Auxiliary Drums for ID-1 
B. E. Morriss stated that th i s matter has been discussed at the New 
York meeting and that no firm delivery date was stated by IBM. IBM 
indicated that although they are capable of approaching the 1 February 
del ivery date, they were not contractually bound t o del iver t h i s equip-
ment unti l the end of April 1956. I t was decided that a l e t t e r en th i s 
matter should be prepared by S. H. Dodd. 
7. External Environment of XD-1 
H. J. Kirshner posed a question of who has the respons ib i l i ty for 
l i a i s o n with agencies who w i l l provide information for the ID-1 Direction 
Center. Air Force c i t e s and the CAA are included i n t h i s category. 
Arrangements must be made t o indicate Lincoln's needs to such agencies 
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and arrange for use of needed facilities. 
It was stated that C. R. Wieser is organizing a group to perform 
these tasks. H. J. Kirshner will write a note to Jay W. Forrester in-
dicating present needs in this direction. 
8. Meetings Scheduled This Week 
The weekly IBM-Lincoln concurrence meeting will be held on Thursday, 
18 August, at IBM Kingston Plant. 
Ĵ. Carson 
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